CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00042
TITLE: Additional Space at 1401 Fulton DATE:08/04/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

The Contractor shall provide an additional 5,113 square feet of rentable space on the second floor of the office building located at
1401 Fulton Street for the Authority's use. This change provides for the services listed below and is included in the monthly rent
payment and those outlined in Attachment A of this Change Order - "Second Amendment to Lease" dated May 26, 2015.

The Landlord agrees to provide Common Area and Premises utilities (gas and electric) water, sewer, repair and maintenance of all
building systems and equipment and five day-per-week janitorial service to Common Areas and the Premises, including supplies to
the Building. Landlord shall maintain the Building in accordance with the terms and conditions of the lease and all costs and
expenses paid or incurred by Landlord in connection therewith shall be included in rent.

Contractor will invoice on a monthly basis as follows:

» Monthly Rent (Base Rent or Option Period, as applicable and identified in Attachment A
« Tenant Improvement (TT) Expenses, as required

» Mark up at 5% of subtotal {Monthly rent + TI Expenses)

» Bond (1% of subtotal Amount)

» Insurance (2.07% of subtotal Amount)

The total estimated cost for this change order is $235,000.00.

The Authority agrees to be bound by the terms and conditions of the "Second Amendment to Lease" dated May 26, 2015. The
Contractor shall have the right to enforce said terms and conditions.

There will be no adjustment of time as this work does not affect the controlling operation,

Payment Unit Time
PCO YMENL  Deseription Quantity  Units Net Amount  Adj.
Item Price (Days)
0213 00001 Rent and Tenant Improvement Expenses for Additional 1.0 $235,000.00 $235,000.00 0
Office Space at 1401 Fulton Street, Suite 200, Fresno
CA 93721
Total:  $235,000.00 0

ATTACHMENTS: Aftachment A - Second Amendment to Lease
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00042
TITLE: Additional Space at 1401 Fulton DATE: 08/04/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever natre caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes on the unchanged Work.

Contractor s Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
{under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract,

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and‘or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] arc sworn certificatiors from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.
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